Preliminary BoNuS Runplan 6/3-11

Goals

1.

Establish operations in the Hall: Can we control RTPC drift gas? HV? Read back
operating parameters? Target fill/purge/change operations. Control/read back
pressure and temperature. Does He buffer volume work as planned (can we
establish purity)? Magnet operation? Safe operating envelope — trip off threshold?
Establish beam operations — how do we steer it through the target and how much
background do we get from the walls/windows (Begin with “empty target”). How
do we measure beam intensity (Faraday cup? BPMs?) vs. how much current
can/want we run with (FC temperature). Automatic feedback loops? BOM signal
and background (light tightness)?
Correlation between target density, beam intensity, Solenoid field, target position
relative to Mgller catcher and
DC occupancy
DC current draw
Trigger rate/DAQ rate, event size and deadtime
Rates in ToF, EC etc.
Number of reconstructed electrons per second
Current draw in RTPC
Number of hits/occupancy in RTPC
Number of tracks in RTPC

1. Number of true coincidences
Define optimum operation parameters (drift velocity vs. latency vs. timing
resolution, momentum resolution vs. dE resolution, signal size vs. noise — need to
be able to measure!) as a function of

a. Gas composition and flow

b. HYV distribution

c. B-field
Test DAQ: Can we see coincidences? Do we get real tracks (online display — both
off-time and on-time)? Does the DAQ record all relevant information? Can we
reconstruct tracks? Determine their momenta and PID? Get dE distribution vs.
track curvature? Correlate vertex with electron tracks? Vertex resolution?
Relative timing RTPC/CLAS.
Calibration: Can we use max. dE vs. theta as long-term gain stability check? Can
we correlate dE and momentum over a large sample of tracks (maybe separate for
different parts of the RTPC)? Can we find coincident tracks and pinpoint their
vertex? Can we use timing and vertex information to separate accidentals from
real coincidences?
Run on D, for at least 1 shift to get first sample of what our data will look like.
Ultimate goal: Do kinematic correction, see peaks etc. of n inclusive spectra.
Background rate (Mgller, single hits, noise, other...)? Track rate? Good
coincident track rate? Maximum tolerable beam current? Dependence on target
density?
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Pre-run work

1. Complete setup in EEL, test operations: Assemble detector, target, support beam
with cables, pipes, HV and LV cables and BOM, cart, electronic racks.

Connect gas system, power to crates

Fiducialize (survey)

Cosmic test run in EEL and/or inside solenoid (dE calibration point-to-point)
Pedestal runs (with full readout) for each channel (again: EEL AND Hall!)
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Conversion to Bonus/SVT tests (5/31- 6/3) — D.K. as amended by SK

1. (Can be done over Memorial Day)Warm target, ramp down solenoid, put into
“safe mode”; warm up calorimeter. Bring already gas panel and unattached crates
into hall.

2. Remove upstream beam line, remove cryotarget from beamline (6 hours?)

Warm up calorimeter, move back solenoid cart.

Uncable and remove calorimeter and arms from Solenoid (measure the rise of the

solenoid and compensate?) (8 hours?)

Install SVT on solenoid

Survey as found location of SVT

Connect SVT electronics

Check out SVT

Move solenoid back in place.

10. Install bonus detector and target. (8 hrs?)

11. Align BD/BT - survey. (8-16 hrs?)

12. Install bonus target gas system

13. Install bonus detector gas system

14. Connect bonus electronics (AC to FEC crates, FEC to VME crate, USB cables,
trigger coax cables (8 hrs)

15. Grounding (very important), noise hunt/elimination. Test runs (pedestal, cosmics)

16. Additional surveys (4 hrs)?

17. Install BPM and upstream beam pipes (should not need survey — 4 hrs)
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Updated version as of 5/26 by Dave Kashy:

1 Warm Cryo Target 1 day 5/27/05 8:00 5/27/05 17:00 Tom,Dave[50%]

2 Bleed up and clear BPM/upstream beam line 4 hrs 5/27/05 8:00 5/27/05 12:00 Tom,Jill,Denny

3 Disconnect and remove Cryo Target 2 hrs 5/31/05 8:00 5/31/05 10:00 Steve,Tom,Denny,Jill
4 E;‘i'é:tac" DVCS solenoid and measure Thr  5/31/0510:00 5/31/05 11:00 Doug,Dave,Calvin

5 Remove DVCS calorimeter and arms 2 hrs 5/31/05 11:00 5/31/05 14:00 Doug,Dave,Calvin

6 Push Solenoid in CLAS 0.5hrs 5/31/05 14:00 5/31/05 14:30 Doug,Dave,Calvin

7 Pull Solenoid out of CLAS 0.5hrs 5/31/05 16:30 5/31/05 17:00 Doug,Dave,Calvin

8 Have RADCON survey calorimeter 0.5hrs 5/31/05 14:00 5/31/05 14:30 Radcon

9 Install SVT on solenoid 3 hrs 6/1/05 8:00 6/1/05 11:00 Dave, Tanest et al

Compensate for height change in solenoid ?
Maybe on Friday!

11 Connect SVT electronics 1 day 6/1/05 13:00  6/2/05 12:00 Tanest et al

1hr 6/1/05 11:00  6/1/05 12:00 Dave,Survey?



12 Survey "as found" location of SVT wrt
magnet

13 Install solenoid in bore

14 Install BoNus detector and BoNus target
15 Install BoNus target gas system

16 Install BoNus detector gas system

17 Connect BoNus electronics
18 Pre Align BoNus detector and target
19 Install BoNus into solenoid

20 Install BPM/upstream beam line and pump
down
Final Align BoNus, Solenoid and Upstream
beam pipes

Runplan

1hr
1hr
2 hrs

4 hrs

4 hrs

2 hrs
6 hrs
1hr

3 hrs

4 hrs

6/2/05 13:00
6/2/05 14:00
5/31/05 14:30

5/31/05 16:30

5/31/05 16:30

6/1/05 11:30
6/2/05 8:00
6/2/05 15:00

6/2/05 16:00

6/3/05 10:00

6/2/05 14:00 Dave,Doug

6/2/05 15:00 Dave,Doug,Calvin

Tom,Jill,Denny,BoNus

5/31/05 16:30 Techs, Steve

6/1/05 11:30 George,Steve,Krister,Denny

6/1/05 11:30 Steve,George,Denny,BoNuS

6/1/05 14:30 Fenker,BoNuS
6/2/05 15:00 Survey/Alignment
6/2/05 16:00 Dave,Doug,Calvin

6/3/05 10:00 Tom,Jill,Denny

6/3/05 15:00 Survey/Alignment

1. Ask for 2.751 GeV beam, fill target with H,. Outbending torus configuration.
Trigger: standard CLAS trigger (1-6 “good electron”, 1 prescaled minimum bias,
1 random). Establish beam conditions (see “Goals” 2). Take some ultra-low
luminosity runs with very long (100xs) RTPC readout time to get unbiased
hit/track rate (first with empty target -> look at pedestals, noise; then with full
one). Study signal height distribution, RTPC occupancy etc. (see “Goals” 3-4).
Repeat with normal luminosity. Finally look for ep and em coincidences.
(Basically straight tracks that should allow us to determine our resolution of
vertex and theta and phi for the protons; pions can be as low as 90 MeV/c
backwards relative to q; once we measure their angle, we know their

momentum!).

2. Pump out target, do empty target run, refill with D,. Look for true spectator

protons etc.

3. IF time (and other halls/MCC and background) permits: Go to 0.951 GeV beam
energy, outbending configuration, H, target. Get minimum Q? elastic e tracks(for
12.5 degrees electron scattering angle: Q* = 0.042, q = 0.206 GeV, theta_q = 77.6
degrees.) Goal: Use these very well defined events to study vertex resolution, p

and dE calibration/resolution.

Timeline

Date Work

Fri 5/27 8 am

BPMs/upstream beam line

Sat — Mon 5/30
Tue 5/31 — Fri 6/3
Sat 6/4 — Fri 6/10

DVCS shuts down; Warm Cryo Target, Bleed up and clear

Memorial Day weekend; work on detector in EEL
Installation in the Hall
BoNuS/SVT tests




Sat 6/11 — Mon 6/14 Dismantle BoNuS




